
PRESCOTT DISTRICT

09/08/2006DATA DATE:

SEPTEMBER 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms
This information is also available on ADOT’s Internet @:

09/08/2006

SEPTEMBER 2006

09/22/2006PUBLISHED DATE:



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2007

PRESCOTT DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS

PROJECT NAME
TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

MO1G    17 YV H651901C VERDE RIVER BRIDGE SB #505
DECK REHABILITAION

$3,000287.0122 07/21/2006



CPSID:
RTE: CO:
TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COSTMP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:

FUNDING START

DIST DESIGN BUDGET:

P

RB1F   260 YV H6256K1D
COTTONWOOD - CAMP VERDE
DESIGN PASSING LANE
PROJ MGR: DOESCHER    PH: 712-7551      

208.8
0720

P $150

LY1C   260 GI
LION SPRINGS SECTION
DESIGN (ROADWAY)
PROJ MGR: BEVER       PH: 712-8161      

258.0
0920

P $1,300



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:

ORIGINAL
BID DATE:

PROGRAM COST:
MP:

PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR

(in thousands)
ENG 
DIST:

PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 20



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PRESCOTT DISTRICT

MANAGER: 

HE1B P NH  -17-1-(345) 

   17 251.9YV
SUNSET POINT REST AREA

REHAB REST AREA

$5,155
H415301C

DEBRA EINWECK

602-712-6747111 153

BID ADVERTISEMENT:  SEP 06 FINAL BID READY DOCUMENTS DELIVERED 
ON 8/31/06.  ADVERTISEMENT FOR BIDS TO 
OCCUR AFTER TRANSPORTATION BOARD 
HAS DISCUSSED STATUS AND FUTURE OF 
REST AREAS.

GM1C P 17-2(    ) 

   17 263.0YV
CORDES JCT TI

RECONSTRUCT TI

$23,725
H426901C

GEORGE 
WALLACE

928-779-7580331

BID ADVERTISEMENT:  TBD 08

MV1H P

   17 293.0YV
MCGUIREVILLE TI

TRAFFIC INTERCHANGE IMPROVEMNT

$6,000

LARRY 
DOESCHER

602-712-7551331

BID ADVERTISEMENT:  TBD 08

FE1G P

   69 276.0YV
SR 69, POLAND JCT - HUMBOLDT

SYS PRES -RSTR/REHAB/RESRFCH657701C

JAMES SCHLEICH

602-712-7588

BID ADVERTISEMENT:  JAN 07 STAGE III SUBMITTED ON 4/17/06
PROGRESS AS PER SCHEDULE,STAGE IV IS 
DUE ON 8/21/06

UQ1F P

   87 255.0GI
SR-87, MP 255

SHOULDER WIDENING, LEFT TRN LNH588901C

RICHARD WEEKS

602-712-8283

BID ADVERTISEMENT:  TBD 07

LT1E P 087-C      

   87 263.0GI
TONTO NATURAL BRIDGE

CONSTRUCT ROAD, PHASE II

$600
H658801C

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  TBD 07 WAITING FOR THE ENVIRONMENTAL 
CLEARANCE.

TQ1H P

   87 263.0GI
TONTO NATURAL BRIDGE

CONSTRUCT NEW ROAD

$500

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  TBD 09

OH1E P

   89 258.2YV
JCT SR 93/89 - JCT SR 71/89

EXTEND CULVERTS/SLOPE FLATTENH571701C

ORLANDO JEREZ

602-712-7187311

BID ADVERTISEMENT:  TBD 07 PROJECT IS ON THE TBD FOR FUNDING.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PRESCOTT DISTRICT

MANAGER: 

EE1E P 089-A-201  

   89 288YV
SR-89 @ KIRKLAND JCT / WAGNER RD

CST RT & LT TURN LNS, SHOULDER

EVELYN MA

602-712-6660

BID ADVERTISEMENT:  TBD 07 CONSULTANT WILL SUBMIT THE STAGE IV 
PLANS ON SEPTEMBER 15 2006.

JP1C P 089-B      

   89 313.7YV
INTERSECTION US 89 & SR 69

TI IMPROVEMENT & STUDY

$22,838
H395701C

MIKE ANDAZOLA

602-712-7629331

BID ADVERTISEMENT:  TBD 09 CONSTRUCTION ESTIMATE IS EXCEEDING 
PROGRAMMED AMOUNT

WL1G P

   89 318.0YV
SR 89 / SR 89A TI

CONSTRUCT TI

$9,800
H597501C

MIKE ANDAZOLA

602-712-7629342

BID ADVERTISEMENT:  NOV 06

WM1G P

   89 324.3YV
MP 324.3 TO CENTER STREET

CONSTRUCT 5 LANE URBAN ROADWAY

$11,820

MIKE ANDAZOLA

602-712-7629342

BID ADVERTISEMENT:  TBD 07

OI1E P

   89A 334YV
MP 334 - MINGUS WEST CURVE

CURVE REALIGN, GUARDRAIL CORRH571801C

PAUL SULLIVAN

602-712-7468

BID ADVERTISEMENT:  TBD 07 DISTRICT WANTS TO ADD A TRUCK 
TURNAROUND, TEAM WORKING ON THE 
COST AND LOCATION.

JW1C P 366        

   89A 349.0YV
CEMENT PLT RD TO BLACK HILLS DR

RECONSTRUCT ROADWAY

$10,300
H412901C

ORLANDO JEREZ

602-712-7187331

BID ADVERTISEMENT:  TBD 07 WAITING FOR THE EA TO BE 
DRAFTED/APPROVED SO WE CAN HAVE 
THE PUBLIC HEARING.

MC1E P 093-B      

   93 198.0MA
WICKENBURG BY-PASS

CONSTRUCT BY-PASS

$29,000
H582501C

LARRY 
DOESCHER

602-712-7551342

BID ADVERTISEMENT:  TBD 07 7/7/2006:  PROJECT IS NEARING STAGE V 
(100%).  OUTSTANDING ISSUES INCLUDE 
JPA 03-073, FEMA CLOMR, AND COE 404 
PERMIT.

LW1C P

  260 208.6YV
WESTERN DR-HAYFIELD DRAW WB (1A)

CONSTRUCT NEW WB ROADWAY

$5,250

MIKE ANDAZOLA

602-712-7629341

BID ADVERTISEMENT:  TBD 08 THIS PROJECT IS WITHIN THE DESIGN 
LIMITS FOR COTTONWOOD - CAMP VERDE, 
SEGS 1A & 1B, WHICH HAVE BEEN 
COMPLETED. NO R/W HAS BEEN 
PURCHASED FOR THE PROJECT.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PRESCOTT DISTRICT

MANAGER: 

RB1F P 260-A      

  260 208.8YV
COTTONWOOD - CAMP VERDE

DESIGN PASSING LANE

$150

LARRY 
DOESCHER

602-712-7551333

BID ADVERTISEMENT:  DESIGN 07 A PROJECT ASSESSMENT HAS BEEN 
COMPLETED, AND RECOMMENDS 
CONSTRUCTION OF THE ULTIMATE 
ROADWAY SECTION IN LIEU OF THIS 
PROJECT, WHICH WOULD BE A THROW-
AWAY

LY1C P

  260 258.0GI
LION SPRINGS SECTION

DESIGN (ROADWAY)

$1,300

VICKI BEVER

602-712-8161341

BID ADVERTISEMENT:  DESIGN 09

RG1B P

  260 263.1GI
LITTLE GREEN VALLEY

RECONSTRUCT ROADWAY

$27,125
H469901C

VICKI BEVER

602-712-8161341

BID ADVERTISEMENT:  TBD 08 STAGE III PLANS ARE COMPLETED. A 
DESIGN ISSUE OF WHETHER TO BUILD A 
RETAINING WALL, OR CONSTRUCT 1:1 
SLOPES, IS DELAYING COMPLETION OF THE 
FINAL PLANS.

MJ1E P

  260 269.0GI
DOUBTFUL CANYON SECTION

CONSTRUCTION WATER

$1,625
H469802C

VICKI BEVER

602-712-8161341

BID ADVERTISEMENT:  TBD 10

RH1B P 260-B      

  260 269.0GI
DOUBTFUL CANYON SECTION

RECONSTRUCT ROADWAY

$41,625
H469801C

VICKI BEVER

602-712-8161341

BID ADVERTISEMENT:  TBD 10 CONSTRUCTION PLANS WERE COMPLETED 
TO STAGE II, AT WHICH TIME THE PROJECT 
WAS PUT ON HOLD.

YUSP P 900-555    

  260 ASPYV
FORT VERDE STATE PARK

CONSTRUCT  (PARK ROAD)

$625

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  TBD 07 CONSULTANT WILL SUBMIT STAGE III IN 
OCT 06.



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

P
HE1B    17 YV H415301C SUNSET POINT REST AREA REHAB REST AREA251.9 07NH  -17-1-(345) 20AUG 06

GM1C    17 YV H426901C CORDES JCT TI RECONSTRUCT TI263.0 0820TBD  FY 08

MV1H    17 YV MCGUIREVILLE TI TRAFFIC INTERCHANGE IMPROVEMNT293.0 0820TBD  FY 08

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 0720DEC 06

UQ1F    87 GI H588901C SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN255.0 0720FEB 06

TQ1H    87 GI TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.0 0920TBD  FY 09

LT1E    87 GI H658801C TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE II263.0 0720TBD  FY 07

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 0720TBD  FY 07

EE1E    89 YV SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 0720TBD  FY 07

JP1C    89 YV H395701C INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY313.7 0920TBD  FY 09

WL1G    89 YV H597501C SR 89 / SR 89A TI CONSTRUCT TI318.0 0720NOV 06

WM1G   89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 0720TBD  FY 07

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 0720TBD  FY 07

JW1C    89A YV H412901C CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 0720TBD  FY 07

MC1E    93 MA H582501C WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 0720TBD  FY 07

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 0820TBD  FY 08

RB1F   260 YV COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 0720DESIGN  FY 07

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 0920DESIGN  FY 09

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 0820TBD  FY 08

RH1B   260 GI H469801C DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 1020TBD  FY 10

MJ1E   260 GI H469802C DOUBTFUL CANYON SECTION CONSTRUCTION WATER269.0 1020TBD  FY 10

YUSP   260 YV FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 0720TBD  FY 07



          http://www.azdot  . .gov/Highways/ppms/


